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U.S ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

DATE: January 22, 1985

Region II . TO: C. Daggett, EPA
Response and Prevention Branch W. Librizzi, EPA
Edison, NJ 08837 F. Rubel, EPA -
J. Marshall, EPA
(201) 321-6670 - Commercial W. Mugdan, EPA
(201) 548-8730 - 24 Hr. Emergency M. Sadat, NJDEP
340-6670 - FTS USCG 3rd Dist. (mer)

ERD, EPA Washington
(Data Gram)

USCG COTPNY

NRC

J. Berkowitz, NJDEP

J. Rogalski, NJDEP

R. Ogg, EPA

POLREP NO.: Eight (8)
INCIDENT NAME: Duane Marine
SITE/SPILL NO.: 20

POLLUTANT: Contaminated 0il, Drums, and Tanks

CLASSIFICATION: Potential Major

SOURCE: Duane Marine, 26 Washington Street,
Perth Amboy, New Jersey

WATER BODY: Arthur Kill

1. SITUATION:

A. On December 13, 1984 a meeting was conducted between
the responsible parties and the EPA to discuss the 106
Administrative Order. Following this, the responsible
parties held a private meeting and agreed to comply with
the Order.

B. The responsible parties have formed a consortium called
the DM Steering Committee.

c. The DM Steering Committee has hired Advanced
Environmental Transfer Corp. (AETC) to perform the initial
site stabilization, develop a work plan, and provide site
security.

ACTION TAKEN:

A. On January 9, 1985 EPA met with representatives from

the Dﬂ Steering Committee.
li



B. The following changes were made to the 106 Administrative
Order.

1. Site work plan is now due on January 25,.1985.

2, Item 46 will be amended to allow the cost of
the cleanup to be determined by the Steering
Committee and then each responsible party will
have 21 days after receipt of bid proposals
to determine whether they will be a part of the
cleanup parties group.

C. The initial work plan presented to EPA on January 9,
1985 and was found to be inadequate (no detail on sampling
and analysis or time tables).

D. The work plan will be a two phase cleanup strategy:

l. Inventory of wastes and compatibility
testing. '

2. Cleanup and disposal of waste (phase 2
will be bid separately).

E. On December 16, 1984 at 2000 hrs. AETC took over site
security. A guard service continues at the site on a 24
hour basis.

FINANCIAL ACCOUNTING:

A. Total Funds (Extramural)
Authorized for Mitigation Contracts $ 50,000.00

B. Expenditures for Mitigation Coatract

l.a. Amount Obligated to (0O.H.
Materials #6893-02-013) 45.000.00

1.b. Estimated Expenditures for
#6893-02~-013 Through 11/28/84 25,320.25

l.c. Balance Remaining For
#6893-02-013 19,679.75

C. Unobligated Balance Remaining (Item A
Minus Total Obligatinns Made) 5,000.00

D. Estimate of Total Expenditures to
Date For All Mitigation Contracts
Through 11/28/84 25,320.25



E. Other Extramural Costs

1. TAT, Other Expenses (Salary/Travel)
Through 12/15/84 ' : 8,440.00

2. TOTAL, Other Extramural Costs ,
Through 12/15/84 8,440.00

F. Intramural Removal Costs Reported By Computer Accounting

1. Total Intramural Costs For Removal

As Of 7/31/84 991.11

G. TOTAL Expenditures and Percentage of ' ;
$§1,000,000.00 : $ 34,751.36
(3.48%2 1M)

4. FUTURE PLANS AND RECOMMENDATIONS :

A. The DM Steering Committee is required to submit its
work plan to EPA by January 25, 1985.
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